GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Prakasam District - NRDWP(SAGY) Grant - "Providing Drinking Water facilities to Daddawada SAGY Village/G.P of Komarole Mandal in Prakasam District" – with estimated cost of Rs.251.00 lakhs – Post-facto Extension of Agreement Time from 01.02.2019 to 31.01.2020 for a period of (365) days without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 264 **Dated: 20-05-2021.**

Read the following:

1. G.O.Rt No.291, PR&RD (RWS.II) Dept., dt:24/03/2016.
2. From the CE-II, RWS&S Dept, Vijayawada, Lr.No.AE/DEE-3/CE-II/ SAGY /Daddawada/PKM/2019, Dt:30.03.2021.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in the reference 2nd read above, Government after careful examination of the proposal, hereby accord Post-facto extension of agreement time from 01.02.2019 to 31.01.2020 for a period of (365) days without Liquidated Damages, as delay was not attributable to the Contractor in respect of the work "Providing Drinking Water Facilities to Daddawada SAGY village/G.P of Komarole Mandal in Prakasam District ".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Prakasam District.

Copy to:

PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
SF/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER